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IV – ICDBG Application Information Form 
 

Applicant City:  City of Nezperce___ Chief Elected Official:  ___Steve A. Bateman________ 
Address: 502 5th Avenue, PO Box 36,  Nezperce, ID 83543____Phone:    208-937-1021______ 
 
Application Prepared by:  ___Rachel R. Stocking________    Phone:  ____208.746.0015________ 
Address:  _Clearwater Economic Development Association, 1626 6th Ave N, Lewiston, ID 83501_ 
 
Architect:  _Bott & Associates, Rhonda Wemhoff______ Phone:  ____208-962-5458_______ 
Address:  ____402-B King Street,        Nezperce, ID 83522_____________________________ 
 
NATIONAL OBJECTIVE    PROJECT TYPE 
_X_ LMI area ___LMI Clientele ___Imminent Threat ___Public Facility/Housing _X_Community Center 

 
___LMI Jobs ___Slum & Blight    ___Economic Development ___Senior Center 
        
       ___Imminent Threat ___Other 

PROJECT POPULATION TO BENEFIT (PERSONS): (Census/Survey/Clients/Jobs) 
TOTAL # TO Benefit _523_    TOTAL # LMI TO BENEFIT   _361____ 
% LMI TO BENEFIT __69%__   % MINORITY POPULATION __8.8%__ 
 
PROJECT DESCRIPTION:  New construction:  Library and Community Center:   (Phase I 
complete):  Land was purchased, a 4254 square foot building was built to house both a library and a 
community center; this work included site clearing, hauling, backfilling, and construction of footings, 
foundation, outer shell, roofing, siding, exterior painting, and window and exterior door installation.  
Phase II of the project will include completion of the following interior work:  HVAC, electrical, 
plumbing, ADA accessible restrooms, kitchen, sheetrock, and interior painting. 

SOURCE AMOUNT DATE 
APPLICATION 

SUBMITTED 

RESERVED/ 
CONDITIONAL 

AWARD 

FUNDS 
COMMITTED/ 

CONTRACT 
AWARD DATE 

DOCUMENTATION 
IN APPENDIX*** 

ICDBG $150,000     

Local Cash $161,201    F 

Local Loan     NA 

Local In-Kind* $50,677    F 

USDA-RD 
Grant 

--    NA 

EDA Grant --    NA 

State Grant --    NA 

Foundation 
Grant 

--     
NA 

Private 
Investment 

--    NA 

Other       

      

TOTAL 
PROJECT 
FINANCING 

 
$361,878 

    

*In-kind includes: labor, materials, waived fees 
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V –To the Economic Advisory Council 
 
The City of Nezperce Library/Community Center is a new structure in the City.  The City of 
Nezperce seeks $150,000 from the Idaho Department of Commerce Block Grant program to assist 
the City in completing interior work on the new Library/Community Center.  The City’s current 
Library is a 103-year-old, 900-square foot building with one non-ADA compliant restroom and no 
ADA compliant entrance into the building. The limited space does not allow for ample room for 
computer usage, book storage, or meetings.  One of the local meeting places, the local hotel, recently 
converted their meeting space into a bar and lounge. 
 
Nezperce, the county seat for Lewis County, was incorporated in 1895 and has a population of 523.  
Located on the Camas Prairie, the city is surrounded by rich farmland and is the crossroads of State 
Highways 62, 64, and 162 and is positioned nearly center to Kamiah, Orofino, and Grangeville, 
Idaho.  This agricultural community is located in north-central Idaho, 54 miles southeast of 
Lewiston.  The city was named for the nearby Nez Perce Indian Tribe—the name is French for 
―pierced nose.‖   
 
This project will directly benefit the City of Nezperce residents through a multitude of activities to 
be held at the new Library/Community Center structure—social, volunteer, business, charitable, and 
educational. Of the 523 City of Nezperce residents, 69%, or 361, are low-to-moderate income.   
 
Completion of Phase I of the new building has resulted in a 4,254 square feet, one story building 
with a slab foundation, completed shell, roof, new windows, and siding.  From the outside, the 
building looks finished.  The only completed, interior work is the rough framing and concrete floor.  
The work to be done, Phase II, consists of plumbing, electrical wiring, heating system, flooring, 
sheet rocking, and installation of the cabinetry for both the library and the community 
center/meeting room and the kitchen area, which will house a microwave, refrigerator, and a sink.  
ADA accessible restrooms connect the two sides of the structure.   
 
Local businesses and the City of Nezperce purchased the land for the new building.  The City 
purchased the building permit and the Friends of the Library collected cash donations and 
performed in-kind labor to complete the above-described work for Phase I.  This vigorous 
fundraising and donation campaign has yielded 58.5%, $211,878 of the total project costs, $361,878.  
Now that’s community commitment! 
 
The project will provide the City of Nezperce residents with a community gathering spot.  The more 
spacious library will support youth and adult education and curiosity, while the community center 
will enhance the City’s social environment.   
 
Despite the community’s financial support of this project, they cannot do it alone; please support 
this much-needed community center project. 
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VI – Threshold Criteria 
A.  ELIGIBLE APPLICANT: 

 
The applicant is a City 
 

B. ELIGIBLE ACTIVITIES 

 Public Facilities and Improvements 

 Removal of Architectural Barriers 

 Administrative Activities 

 Sub-grants to Nonprofit Organizations 
 

C. NATIONAL OBJECTIVE 
LMI Area Benefit 
Total number of households in project benefits area:     ___210____ 
 
LMI Percentage Determined by Survey:   ___69%___ 
(Survey Report, Sample Survey, Survey Tabulation, Boundary Map are found in Appendix D) 

 
D. CITIZEN PARTICIPATION 

The City of Nezperce recognizes that community involvement is essential to the success of 
this project.   In 2006 the project was made known to the public when the Friends of the 
Library took the lead on committing much time and many resources to getting this project 
off the ground. News articles in the Lewis County Herald kept the citizenry up to date on 
the construction progress. This same group has committed cash to the project, obtained 
through a successful fundraising campaign.  As a result of much community input, a scope 
of work was developed.  On Tuesday March 3, 2009 the City of Nezperce held a public 
hearing at the Community Center giving citizens an opportunity to discuss the project and 
review the grant application.  This hearing was in compliance with the City of Nezperce 
Citizen Participation Plan, adopted on November 13, 2000.  For a copy of the plan, public notice, 
affidavit of publication, meeting minutes, and a sign-in list of attendees, see Appendix C.  
 
Date of Notice:  February 13, 2009  Date of Hearing:  March 3, 2009 

 
E. STATEWIDE GOAL AND STRATEGY 

This project meets the Statewide Goal and Strategy to, ―Increase access to quality facilities 
and services.‖  The current 103-year-old library is not large enough to meet the community’s 
gathering needs and is not ADA compliant.  At the completion of this project, the City of 
Nezperce will have a Library/Community Center that offers ADA accessibility to its 
residents, and a safe and accessible meeting space for small and large groups alike.   

 
F.  ADMINISTRATIVE CAPACITY 

The City of Nezperce has the administrative capacity to successfully oversee this project.  
The City is currently administering a block grant for an infrastructure/sewer and lagoon 
upgrade project in partnership with Idaho Transportation Department. The City of 
Nezperce will be responsible for general oversight and the City’s Clerk will be responsible 
for the day-to-day activity of the grant.  The City Clerk has worked for the city for 6.5 years.  
She manages the financial affairs of the City and uses Caselle Government software to 
manage financial data.  The last completed audit was done for the Period of October 1, 2007 
to September 30, 2008.  The City of Nezperce is aware of the responsibilities associated with 

X 
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this project and is aware that they shall meet audit requirements as required by the ICDB 
grant.  No fiscal concerns have been identified in previous monitoring or independent 
audits. 
 
The City of Nezperce has procured CEDA as grant administrator for the project.  ICDBG 
Certified Grant Administrator, Jenni Schacher shall be responsible for grant administration.  
Ms. Schacher has administered numerous ICDB grants during her time with this 
organization in addition to the administration of a Congressional Appropriation in 2000, an 
appropriation that she continues to administer today.  For procurement information, see Appendix 
A. 

 
G. FAIR HOUSING – The City of Nezperce passed a Fair Housing Resolution September 26, 

2005 and it was published again October 30, 2008.  For copies of the resolution and the publication 
notice, see Appendix B. 

 

VII – Program Income 

 
No program income will be directly generated by the use of the ICDBG funds.  The City of 
Nezperce does, however, plan to collect rental income for use of the facility.  See Appendix I for copy of 
newly developed rental agreement. 
 

VIII – General Project Description 
 

Community Description:  The City of Nezperce is a north-central Idaho Community located 

on the Nezperce Prairie, 54 miles southeast of Lewiston and 26 miles north of Grangeville.  It is a 
crossroads for State Highways 62, 64, and 162.  For maps, see Appendix H. 
 
Nezperce is the county seat of Lewis County and home to 523 people.  The community’s population 
has fluctuated between 453 and 555 people over the past thirty-five years; median age has risen from 
33.2 to 41.9 over the same period of time.  Like many rural communities, Nezperce has steadily lost 
the younger work force.  In addition, low-to-moderate income population has fluctuated from 59% 
in 1995, less that 50% in 2000, 52% in 2002, and 69% in 2005.  Farm income fluctuates with the 
quality of harvest years causing income flows to be less stable than in non-agricultural dependent 
communities; however, over the past six years, there appears to be a significant trend in increased 
LMI.  For LMI Survey, see Appendix D.  
 
The City of Nezperce prides itself on its appearance and community spirit.  In 2005, ―Nezperce 
Tomorrow,‖ the city’s GEM Team, set a long-range vision for the community. 
 

In the next decade, Nezperce will be a growing, economically vibrant crossroad community at the 
heart of the Nezperce Prairie.  It will be a refuge that preserves and builds upon its agricultural and 
family heritage with a revitalized downtown and broad-based community involvement. 

 
This comprehensive, well-planned Library/Community Center project is just another example of 
what can be done when an Idaho community comes together for a common goal.  They are 
beginning construction of the sewer infrastructure and lagoon/lift station, number 2 on their ―2005 
Long-Term Goals,‖ list. 
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Community Needs Assessment:   
FACILITIES & 
INFRASTRUCTURE 

POOR FAIR GOOD PREVIOUSLY 
ICDBG FUNDED 
(LAST 10 YEARS) 

Water  XXX   

Sewer    CDBG--current 

Electrical   XXX  

Fire   XXX  

Hospitals NA    

Work Force Housing** XXX    

Roads  XXX   

Railroads NA    

Airport   XXX  

Broadband** XXX    

Senior Center  XXX   

Community Center** XXX    

Community Recreation 
Facilities 

 XXX   

Other—Vol. Ambulance   XXX  

**HOUSING--There are too few homes and rentals in the City to accommodate individuals in the area.  Some 
residents rely on available housing in surrounding communities, esp. as several businesses continue to expand.  
BROADBAND--The City is working with CEDA and other partners to address broadband issues.  The Senior 
Center is located in the basement of another local building—the low-ceiling space is too small for large gatherings.  
COMMUNITY CENTER needs are being addressed in this application. 
 
The WATER system meets current need; however the well casing plugged this past summer; the City “worked” on the 
problem and intends to monitor this well for potential upgrades.  The City’s SEWER& LAGOON system is 
currently being upgraded. AIR SERVICE to the City is through the Nezperce Municipal, with no passenger or 
freight service available. FIRE SERVICE in the area is rated at 7 with 29 paid and volunteer firefighters.  The 
nearest HOSPITAL is St. Mary’s Hospital, a 28-bed facility 17 miles away; there is one general medical clinic in 
the city. ROADS are well-maintained by city staff.  PARKS and sports FIELDS are maintained by the City and 
are reported to be in good condition. 
 
 In the spring of 2006, the Friend’s of the  
Library group approached the City of Nezperce to 
ask for their support in seeking assistance in 
building a new Library/Community Center                                                                              
building.  The city of Nezperce found this to be a 
likely partnership in that in its long-term goals, the 
City defined this very project as one of their goals:  
Increase indoor. . .recreational opportunities for the youth and 
retirement community by establishing a community/youth 
center. . . .”  With a vision to the future, the two 
groups invited Rhonda Wemhoff, Bott & Associates 
and long-time community member, to discuss 

http://nezperce.lili.org/node/71
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building options.  Clearwater Economic Development Association and Idaho Department of 
Commerce were contacted for their input.  As a result of these interactions, the City and Friends of 
the Library developed a scope of work to address the need for a larger facility with the following 
characteristics: accessible, safe, and multipurpose. As these plans were being developed the 
fundraising campaign began.  All of these efforts combined, resulted in cash donations, donations of 
materials, tools, equipment, and most significantly, time.    
 
The community’s need is well-documented in support letters from the Lewis County 
Commissioners, the City of Nezperce, Friends of the Library, the University of Idaho, the Nezperce 
Joint School District No. 302 and any more.  The Community Center is the only community-wide 
gathering spot for residents.  It is a place where business will hold business meetings, especially with 
the technology that will be installed.  The City of Nezperce intends to the building for public 
hearings and special meetings.  The community center will be the location for literacy programs, 
author visits, and other educational activities for all ages.  Mr. Ken Hart says ―I will be a frequent 
user.  I will be starting a ten-session course for agricultural entrepreneurs.‖ The Nezperce 
Community Center is a necessary and vital asset to the life of the Nezperce community. 
 
It is evident that there is much community support.  Read the letters and look at how much money 
and labor has been donated. However, the magnitude of the project is cost prohibitive to this small 
community.  Without grant funds, needed improvements will not be possible for many more years.  
 
For the architect’s review and development of the scope of work, see Appendix E.  For the community’s assessment of 
need, see support letters found in Appendix F.  
 

Project Description:  
Existing conditions: The City’s current Library is a 103-year-old, 900-square foot building with one 
non-ADA compliant restroom and no ADA compliant entrance into the building. The limited space 
does not allow for ample room for computer usage, book storage, meetings or other community 
activities.  The existing structure lacks in energy efficiency.  One of the City of Nezperce meeting 
locations, the local hotel, recently converted their meeting space into a bar and lounge. 
 
Proposed Scope of Work:   
The new City of Nezperce Library/Community Center is a 4,254 square foot building, designed to 
meet the needs of the Library as well as provide a community gathering space.  Construction for this 
project started in the fall of 2008.  Work (Phase I) completed to date includes most of the site work 
and demolition, concrete, masonry and some of the wood, and exterior entrances, of which there are 
three, also ADA accessible. There will be handicap access parking as well.  The Owner has ―dried 
in‖ the shell after the weather ―improved.‖  Now that the exterior work is complete, the building 
looks finished.  However, inside there is only rough framing and a concrete floor.  Phase II of this 
project is the interior work, which includes flooring, sheetrock, paint, ADA accessible restrooms, a 
kitchen that includes a sink, refrigerator, microwave, storage cabinets, and additional cabinetry in the 
meeting room to house electronics. Because this is new construction, the building will be energy 
efficient and will be equipped with new electrical and plumbing materials; one heating/air-
conditioning system will heat and cool, respectively, the entire structure.   
 
Almost 3,000 square feet of the building will be utilized by the Library.  This area is more than three 
times the size of the current Library space.  It will provide ample room and separation for patrons of 
all age groups.  Small children will inhabit the Kid’s Corner where there will be age-appropriate 
books, as well as plenty of floor area to perform plays and host guest readings.  Pre-teens and early 
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teens will have their own space in the Junior Section, not part of the kid section, but in close 
proximity to the circulation desk so that staff can keep a watchful eye on them.  Separated from the 
youngsters, by the entry circulation area, the Adult Section will feature a fireplace with plush 
furnishings.  This area will also have an antique library table complete with period lighting for group 
discussions and research.  Most of the public computers will be located in the Adult Section.  A 
work-room and circulation area completes the library spaces.   
 
Fifty people will be able to sit comfortably in the Community Center facility.  This space shares the 
restrooms with the Library, but has its own accessible entrance.  There will be storage for tables and 
chairs.  Future built-in storage units are planned to allow civic groups to keep their supplies in the 
room. The Friends of the Library group received a grant to equip the Community Center with the 
latest in electronic technology like a projector and screen, and a laptop computer.  The City of 
Nezperce needs a gathering place and this room not only meets that need, but will most definitely be 
used. 
 
Traditional architectural elements were used in the design of the building.  The sloped roof, wood 
siding, and white trim give the structure an historic feel; the community feels it is important for the 
structure to blend with surrounding architecture.  Oversized windows let in abundant natural light.  
Window mullions create the look of transom windows, without all the maintenance.  Awnings, 
either fabric or metal, are planned for the future.  These will help to control the sun and are the 
finishing design touch.  
 
The Library/Community Center building provides a place for the activities at the center of 
community life. Some of the activities that will be offered at the Library are: 

 Children’s Summer Reading Program, 

 Junior High and High School Summer Reading Program, 

 ―Read for your Library‖ in partnership with the Nezperce Elementary Library, 

 First Book Program (book a month for one year for young children), 

 What if Everyone In Kindergarten through Third Grade Read the Same Book, 

 Adult Reading Group monthly meeting, 

 Pre-School Story Time, 

 Little Learner’s 4-H, 

 Movie Nights, 

 Birthday Book Club, and 

 Curious George and the man in the Yellow Hat visit the library and school. 
 
Some of the activities the Community looks forward to in the Community Center are: 

 Adult Learning classes, 

 Educational seminars (financial, self-help, entrepreneurial, etc.), 

 Charity events, 

 Business meetings, 

 Social Club gatherings and many more activities, and 

 Public meetings and hearings. 
 

So, it is only appropriate that this structure is located at the center of downtown Nezperce. 
Maps of the project area and pictures of the facility are located in Appendix H. 
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Project Benefits:  The project will result in benefits in four areas—building accessibility, safety, 
energy efficiency, and use. 

 Building Accessibility:  The building will accommodate current accessibility standards in regards 
to restrooms and entrances; all residents will have access from the parking lot.  

 Safety:  The new building will have the latest in safety  

 Energy Efficiency:  Vinyl windows will increase heating efficiency while allowing for daylight 
into the room.  The entire mechanical infrastructure will be new, which will lead to a more 
energy efficient building, leading to overall cost savings.  

 Increase Use:  The new building will result in more community members able to use the 
Nezperce Library/Community Center for a variety of activities.  A kitchen area will attract 
more citizens to hold their personal and professional functions at the hall. 

 

Project Land & Permits:   
1. Has any land been purchased for this project?    YES 
2. Have any buildings been purchased for this project?    NO 
3. Have any easements been purchased for this project?   NO 
4. Are any rights-of-way permits required for this project?   YES, right-of-way 

encroachment and permit for utilities from ITD 
5. Will any land be needed for this project?   NO 
6. Will any buildings be needed for this project?   NO 
7. Will any easements be needed for this project?   YES, see #4 
8. Is anyone living on the land or in the structures at the proposed site?  NO 
9. Is any business being conduction on the land or in the structures at the proposed sit?  NO 
10. Are there any businesses, individuals, or farms being displaced as a result of this project?  

NO 
11.  Are there any permits that will be needed for the project, i.e., well, water rights, land 

application, demolition permits, zoning permits, air quality permits, etc? NO 
 

IX – Budget Narrative 
 

If the project is awarded an Idaho Community Development Block Grant in the amount of 
$150,000, the City of Nezperce will have the following funding available: 

 $150,881 – Local cash/in-kind.  Phase I of the project including all exterior work, 
demolition, backfill, footings, masonry, roofing, siding, exterior doors and rough framing 
and concrete floors in the interior, architect fees, grant writing.  Phase I work is complete. 

 $46,192 – Local cash and in-kind.  Phase II of the project includes completion of the 
interior work, i.e., sheetrock, paint, flooring, restrooms, plumbing, electrical, kitchen, 
cabinetry, architect fees. 

 $2,000 – Owner In-kind.  The City of Nezperce is covering the cost of the audit. 

 $9,153 – Private In-kind.  Bott and Associates has donated $3,653 in services to be used as 
owner match; CEDA has donated $3,500 in Grant Writing services and $2,000 in Grant 
Administration services, both to be used toward owner match. 

 $150,000 – ICDBG – If awarded, funds will be used to cover $13,000 for grant 
administration, $5,000 for architectural fees, and $132,000 for construction costs. 

  
For match documentation, see Appendix F.  For City in-kind labor estimates see the Estimate of Probable Cost in 
Appendix _E. 
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X – Idaho Community Development Block Grant Budget Form 
Applicant or Grantee: City of Nezperce 
Project Name:  Nezperce Library/Community Center  

LINE ITEMS ICDBG 
 

PHASE I,  
CASH & 
LABOR 

(COMPLETE) 

PHASE II 
OWNER 
MATCH 

PHASE II 
LOCAL 
CASH 

PHASE II 
LOCAL IN-

KIND 

PRIVATE 
IN-KIND 

TOTAL 

 
Planning* 

    
$1,500 

  
$3,500 

 
$5,000 

 
Administrative** 

 
 

  
 

 
$13,000 

  
$2,000 

 
$15,000 

Land & Permit^ 
 

  
$5,400 

  
$1,905 

   
$7,305 

Architect^^ 
 

 
$2,374 

 
$10,665 

  
$3,443 

  
$3,653 

 
$20,135 

Construction*** 
 

 
$147,626 

 
$140,216 

 
 

 
$3,752 

 
$20,844 

 
 

 
$312,438 

Legal & Audit**** 
 

   
$2,000 

 
 

   
$2,000 

TOTAL 
COSTS** 
 

 
$150,000 

 
$156,281 

 
$2,000 

 
$23,600 

 
$20,844 

 
$9,153 

 
$361,878 

*Planning: $5000 = $1500 local cash paid for grant writing services & $3500 in-kind grant writing;  
**Administration $15000 = $13000 ICDBG & CEDA procured to provide Grant Administration; $2000 in-kind for grant administration 
***Construction $312438 = $147626 ICDBG; $140216, PHASE I cash and labor—demolition, clearing, hauling, backfill, footings,  
 masonry, roofing, donated labor and tools; $3752+20844 PHASE II cash and in-kind—interior work, electrical, 

plumbing, 
 heating/air conditioning, flooring, sheetrock, paint, cabinetry, interior doors 
****Audit $2,000 city in-kind 
^Land & Permit $7305 = $5400 from PHASE I; $1905 from PHASE II cash 
^^Architect $20135 = $2374 ICDBG; $10665 (PHASE I) from local cash; $3443 (PHASE II) from local cash; $3653  

in-kind for Architect’s conceptual design and estimate of probable costs 
PHASE I COMPLETE:  Site clearing, hauling, backfill, footings, exterior walls (masonry), siding, trusses, roofing 
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XI – Detailed Cost Analysis  
 

Project construction costs, including contingency, are prepared by a licensed design professional and documentation is in 
Appendix E. 
 

1.  Have preliminary plans and specs been submitted to regulatory agencies for review? 
 
NO.  Discussed throughout process and agency visit to site.        

 
2.  Has final design (for bidding) begun? 

 
YES   45% complete 
 

3. Will project include bid alternatives to meet project budget if necessary? 
 
NO 

 
4.  Are Davis Bacon wage rates applicable to the project? 

 
YES  They are included in the project per Architect 

 
5.  Have known environmental measures been included in project costs?   

 
YES    Reflected in the contingency   
 

6. What will expected construction contingency be at final design? 
 
10% 
 

7. List the last date the owner and design professional discussed project design and details.  
 
Maxine Riggers met with Rhonda Wemhoff, Architect the last week of January to finalize the 
scope of work. 

 
8. Design Professional Cost Estimate may be found in Appendix E. 

 
Cost Estimate = $312,438 (NOT included: grant administration, audit, and donated 
professional services). 
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XII – Project Schedule 
 
 

PROJECT ACTIVITY 
 

DATE TO BE 
COMPLETED 

DOCUMENTATION IN 
APPENDIX 

Design Professional Contract Executed January 2009  

Grant Administration Contract 
Executed 

 
June 2009 

 

Environmental Release June 2009  

Bid Document Approval July 2009  

Bid Opening August 2009  

Construction Contract Executed August 2009  

Start Construction September 2009  

Construction 50% Complete October 2009  

Second Public Hearing October 2009  

Construction 100% Complete December 2009  

Update Fair Housing Plan October 2009  

Update 504 Review and Transition 
Plan 

 
October 2009 

 

Certificate of Substantial Completion December 2009  

National Objective Documented January 2010  

Final Closeout February 2010  

Final Audit December 2010  

 
 
 
NAME OF PROFESSIONAL 

& AGENCY CONTACT 
 

 
FIRM/AGENCY 

 
PHONE 

 
TOPIC 

Architect – Rhonda 
Wemhoff 

Butt & Associates (208)962-5458 Design/Construction 

Project Development 
Rachel Stocking 

CEDA (208)746-0015 Planning, Grant 
Writing 

Environmental Officer 
Jenni Schacher 

CEDA (208)746-0015 Environmental Review 
& 

Grant Administration 

City Clerk – Rhonda 
Schmidt 

City of Nezperce (208)937-1021 Financial 
 

Mayor – Steve Bateman City of Nezperce (208)937-1021 Project Management & 
Financial 
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XIII – Grantee Financial Profiles  
 

The Grantee is a CITY 
Section III:  Taxing Authority 

A.  Identify how the organization obtains its operating funding, i.e. bonds, district assessments, 
other: 
The City of Nezperce is a taxing authority who obtains its operating funding through taxes, 
licenses and permits, intergovernmental, charges for services, fines and miscellaneous. 

 
B.  Does the organization have taxing authority?   YES 

1. Do you tax?   YES 
a)  If yes: 

(1)  What is the tax rate?   __.008187463(2008 levy)____ 
(2) What is the annual tax amount generated?   _$229,471________ 
(3) What are the taxes used to pay for, i.e. equipment, operating expenses, etc?  ____ 

General government, Public safety, Highways & Streets, Culture & Recreation. 
 

2. If your organization does not tax explain who:  ___NA___ 
 
Section IV:  Grantee Financial Summary  
 
Revenue 
 Taxes     $110,626 
 Licenses and Permits   $5,350 
 Intergovernmental   $16,000 
 Charge for Services   $1,000 
 Fines     $500 
 Miscellaneous    $95,995 
 
Total Annual Revenue    $229,471 
 
Expenses 
Total Annual Expenses   $229,471 
 
The City maintains the Friends of the Library account for contributions and invoices. 
 
Section V:  Grantee Growth Management Planning 
 

When was the comprehensive plan last update?  _2006__ 
 
Which of the following tools do you implement as land use measures and controls? 
     
         YES     NO 
Building Codes            __XXX__        ________ 
Historical Preservation            ________        __XXX__ 
Conventional Zoning Ordinances      ________        ___ XXX _____ 
Other Zoning Options:  (see below)   
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Bonus or Incentive Zoning   ________        __ XXX ______ 
Example:  allows for increase residential densities if developer will include affordable 
housing options.           

 Transfer of Development rights  _______        ___ XXX_____ 
Example:  transfer development rights to areas where development is wanted and to 
restrict it in areas where it is not   

 Planned Unit Development (PUD)  ________        ___ XXX_____ 
Example: allows for creative and innovative design at same time creating amenities 
for public benefit. (mixed use development) 

 
          YES     NO 
 
Development Agreements   ________        ___ XXX_____ 

Contract between municipality and developer.  Municipality specifies what the 
developer may do and what they are required to do within project area. 

 
 Do you currently implement any of the following? 
 
  Economic Development Plan  ________        ___ XXX___  
  Development Impact Fees  ________        ___ XXX___ 
  Local Option Tax (resort)  ________        ___ XXX___ 
  Toll Roads    ________        ___ XXX___ 
  Distance Based Impact Fees  ________        ___ XXX___ 
  Tree City USA    __ XXX__       ___________ 
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XIV – Community Demographic Profile 

 
Name of Applicant: ___City of Nezperce____ 
 
 
 

 
 

TOTALS 

TOTAL POPULATION BENEFITTED (IF DIFFERENT FROM 

CITY/COUNTY POPULATION IN CENSUS) 
523 

TOTAL POPULATION IN APPLICANT’S AREA 523 

Total Male 271 

Total Female 252 

Total White 477 

Percent of White Population 97.7% 

MINORITY POPULATION  

Black/African American 7 

American Indian/Native Alaskan 10 

Asian 7 

Native Hawaiian or Pacific Islander 0 

American Indian/Alaskan Native & White 3 

Asian & White 0 

Black/African American & White 0 

American Indian Alaskan Native & Black/African American 2 

Other Multi-Racial 13 

Hispanic 4 

TOTAL MINORITY POPULATION 46 

Percent of Population 8.8% 

SENIOR CITIZENS  

Total persons 65 Years & Over 90 

Percent of Population 17.2% 

DISABILITY STATUS  

Civilian Non-institutionalized Population 16 - 64 308 

Percent with a work disability 18% 

Civilian Non-institutionalized Population 65 Years & Over 90 

Percent with a Disability 18% 

FEMALE HEAD OF HOUSEHOLD  

Total Households 523 

Female Householder, No husband Present 11 

Percent of Households 5.6% 
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XV – Review and Ranking Narrative – Community Center 
I.  Criticalness & Urgency of Problems—Physical Conditions (350) 

  PROBLEM or NEED RATING 

 
 
 
 
 

 Violation of 
Laws/Bldg 

Codes/Health 
& Safety 
Concerns 

Health 
and Safety 
Problems 

No Violations or 
Health and 

Safety Concerns 

In Project 
Description 
Narrative 

Identification of Problems Critical 

1 

Urgent 

2 

Nice to Have 

3 

 Physical Conditions: 
Structural Problems 

   

NA Roof x   

NA Walls x   

NA Foundation x   

NA Floors x   

NA Weatherization x   

NA Expansion for Adult Daycare NA   

XXXXX New Center XXXXX   

NA Other    

 Interior Problems:    

NA Asbestos/lead based paint NA   

NA Bathrooms x   

NA Access for persons with disabilities x   

NA Electrical/Plumbing/Lighting x   

NA Heating/Air Conditioning x   

NA Fire safety x   

NA Unusable space NA   

XXXXX Other-New Center XXXXX   

 Kitchen and Food Storage:    

NA Health inspection NA   

NA Capacity of dry storage   x 

NA Capacity of cold storage   x 

NA Equipment  x  

XXXXX New Center XXXXX   

NA Other     

 Access for Persons with 
Disabilities 

   

NA Parking x   

NA Entry x   

NA Bathrooms x   

XXXXX New Center XXXXX   

NA Other NA   

 TOTAL    

                                                                                       ASSIGNED RANKING: 
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II. Planning and Schedule (200 points) 
 
A. Pre-planning (50 points). The City of Nezperce and Friends of the Library (see their web 

site at http://nezperce.lili.org/node/82) initiated this project because of a need for a larger public 
library and one that meets accessibility standards.  During the project development 
process it was determined that the community also needed a community gathering place.  
Thus was born the idea to build one structure that met both sets of needs.  In the spring 
of 2006, Rhonda Wemhoff of Bott and Associates was contacted to develop a design.  
CEDA and Idaho Department of Commerce were also contacted for funding 
information.  It was at this time that the Friends of the Library group began their 
fundraising and donation campaign.     
 

B. Project planning (50 points)  This project included the coordination efforts of the City of 
Nezperce, Friends of the Library, Idaho Department of Commerce, CEDA, and Bott & 
Associates.  In 2006, the City of Nezperce contacted Idaho Department of Commerce 
and CEDA to discuss the conceptual project.  CEDA worked with the City and Friends 
of the Library Group to develop a project development schedule to meet the ICDBG 
application deadline.  The Friends of the Library Group approached the Nezperce City 
Council to formalize the process.  The City of Nezperce agreed to sponsor the ICDBG 
application.  The City of Nezperce had already procured an architect in 2006.  In 2005 an 
LMI survey was completed in preparation for an ICDBG project—the Department of 
Commerce granted permission to the City to use the information from the 2005 LMI 
survey.  In February 2009, the City of Nezperce contracted with CEDA for grant writing 
services and selected CEDA for grant administration.  Community meetings took place 
throughout this process and the community was involved in the planning of the work to 
be done.  The Friends of the Library Group started fundraising for this project early on 
in the process.  As excitement for the project grew, community members converged on 
Maxine Riggers, Chairman for the Library/Community Center group, to offer any help 
they could with completing the building.  They offered materials, labor, tools, but most 
importantly, their time. (See the volunteer labor worksheet, appendix _F_ for an idea of the 
community’s commitment to this effort!).  Over $150,000 was donated to the project—what a 
testament to the need for this project.  The City of Nezperce donated the lot, the 
building permit, and equipment to clear the site and haul away materials.  Volunteer 
labor amounts to nearly 330 hours, with 181 hours of donated tools and equipment 
usage from equipment rental businesses.  The volunteers assisted with clearing the lot, 
backfilling, pouring footings, hauling cinder blocks, setting trusses, putting up siding, and 
cleaning up the worksite after each day of work.  The previously-discussed work 
represents phase I of the Library/Community Center.  
 
The week of February 9, 2009 the Grant Writer, City of Nezperce, the Friends of the 
Library Group, Idaho Department of Commerce, and Bott & Associates spoke to 
finalize the scope of work and budget.  A Public Hearing was held March 3, 2009 at City 
Hall to offer final comments on the project and the grant application.   
 

C. See p 13  
 

D. See pp 14 – 15 

http://nezperce.lili.org/node/82
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III. Benefits (150 points) 
A. Activities provided (100 points).  The Nezperce Community Hall is the only 

community facility available and at least 16 miles from any other community.  The 
Community Hall is used by the youth for sports meetings, educational activities, and 
programs.  The Community holds holiday events, social club meetings, i.e. garden 
club meetings and flower shows, literacy programs, author visits, staff trainings, 
community movie night, 4-H activities, hand-craft activities, and adult educational 
opportunities.  According to City of Nezperce City Clerk, Rhonda Schmidt, there 
will be the occasional funeral celebration/memorial service.  The City offers a 
children’s reading program each summer.  Community groups, i.e., Friends of the 
Library, local businesses will rent the space for business meetings.  Because this is a 
new Community Center it is difficult to quantify the usage; but if community 
involvement in the project to date is an indicator, there will be significant usage of 
the building for a wide array of activities. 
 

B. LMI and Minority Outreach:  The Library/Community Center is open and available 
to all people.  Rental fees are kept to a minimum to keep costs affordable for low-to-
moderate income residents; in some cases, the fee is waived for the benefit of all 
community members.  With the ADA accessibility of the new building, the 
library/community center will be used by more senior citizens and/or handicapped 
people.  

 
IV. See provided budget sheets. 

 
Anticipated Activities –  Supported by community letters  

TYPE OF ACTIVITY 
 

FREQUENCY 
(days offered per 

month) 

TYPE OF ACTIVITY FREQUENCY 
(days offered per 

month) 

Health  Education  

Diabetes Education  UofI Ag entrepreneur class  

Blood Drives  Literacy Programs All ages  

Exercise classes  4-H activities  

Recreation  Cultural Activities  

Sport meetings  Summer Youth Programs  

Ski-club  Other  

Youth plays  Public Hearings  

Meals  Voting  

Lunch meetings  Public meetings  

Meal site  Job Seeker -- computers  

Meetings  Staff training  

Local businesses  Movie night  

Social Groups – garden club, 
reading clubs 

 BUILD IT & THEY 
WILL COME! 
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XVII – Certifications 

I certify the data in this application is true and correct, that this document has been duly authorized 
by the governing body of the City of Nezperce and we will comply with the following laws and 
regulations if this application is approved and selected for funding. 
 
-  National Environmental policy Act of 1969 
- Civil Rights Act of 1964 Pub.L 88-352 
- Civil Rights Act of 1968 Pub.L 90-284 
- Age Discrimination Act of 1975 
- Rehabilitation Act of 1973, Section 504 
- Uniform Relocation Assistance and Real Property Acquisition Act of 1970, as amended (49 CFR Part 

24) 
- Housing and Community Development Act of 1974, as amended Pub.L 93-383 
- Davis-Bacon Act (40 USC 276a – 276a-5) 
- Historic Preservation Act 
- OMB Circular A-87, and ensure that sub-recipient complies with A-110 and A-122 
 
-  Section 106 of the Housing and Urban Recovery Act of 1983 certifying to: 

- Minimize displacement as a result of activities assisted with CDBG funds by following the Idaho 
Department of Commerce’s anti-displacement and relocation assistance plan; 

- Conduct and administer its program in conformance with Title VI and Title VIII, and affirmatively 
further fair housing; 

- Provide opportunities for citizen participation comparable to the state’s requirements (those 
described in Section 104(a) of the Act, as amended); 

- Not use assessments or fees to recover the capital costs of ICDBG funded public improvements 
from low and moderate income owner occupants; 

- Abide by all state and federal rules and regulations related to the implementation and management of 
federal grants; 

- Assess and implement an Accessibility Plan for persons with disabilities in accordance with Section 
504 of the Rehabilitation Act of 1973, as amended; 

- Adopt and implement an Excessive Force Policy; 
- Prohibition of Use of Assistance for Employment relocation, Section 588 of the Disability Housing 

and work Responsibility Act of 1998 Pub.L 105-276; 
- Anti-Lobbying Certification:  No federal appropriated funds have been paid or will be paid, by or on 

behalf of the undersigned to any person for influencing or attempting to influence an officer or 
employee of any federal agency, a member of, employee of a member of, officer of or employee of 
Congress in connection with the awarding of any federal contract, the making of any federal grant or 
loan, the entering into any cooperative agreement and the extension, renewal, modification or 
amendment of any federal contract, grant, loan or cooperative agreement. 

 
If any funds other than federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any federal agency, a member of, 
employee of a member of, officer of or employee of Congress in connection with this federal grant, 
the undersigned shall complete and submit Standard Form-LLL, ―Disclosure Form to Report 
Lobbying,‖ in accordance with its instructions. 
 
 

Signed by Chief Elected Official        DATE 
 
Steve Bateman, Mayor__________ 
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Environmental Scoping – Field Notes Checklist 
Applicant:  City of Nezperce   Sub-recipient:  NONE_______________ 
 
This site and desk review checklist is to be completed by the Applicant and submitted with the 
application. 
 
The purpose of the checklist is to help the Applicant and IDC better understand what 
environmental statutes or provisions per 24 CFR 58 might impact the proposed project.  The 
information will assist in understanding what studies, documentation, and mitigation measures could 
be applicable and to assist in completing the environmental review record.  The Applicant may 
choose to attach this scoping checklist as part of the environmental review record. 
 

1. Limitation on Activities 
Is the Grantee planning or in the process of acquiring property for this proposed project?  NO 
 
If yes, is the Applicant aware that land acquired or site work after submission of the ICDBG 
application is subject to 24 CFR 58.22 Limitation on Activities Requiring Clearance?  Meaning once 
an application for ICDBG funds is submitted, neither Applicant or sub-recipient, may commit Non-
HUD funds to a project for land acquisition or site work (except for minor testing) before the 
environmental review is complete, unless the land acquisition or contract is conditioned on 
completion of the ICDBG environmental review. 
 

2. Historic Preservation 
Has the SHPO or THPO been notified of the project?   YES 
 
Have tribes with possible cultural and religious sites been notified of the project?   YES 
 

3.  Floodplain Management 
Is the project located within a floodway or floodplain designated on a current FEMA map?  Check 
Web site www.store.msc.fema.gov.        Not believed to be in a floodway or floodplain.  Map is not at provided 
web address.   
UNMAPPED_160215 160215 

There is no indication that a Flood Insurance Study has been completed for this community.   
 

4.  Wetland Protection 
Are there ponds, marshes, bogs, swamps, drainage ways, streams, rivers, or other wetlands on or 
near the site?  NO 
 
If yes, has the Army Corps of Engineers (Corps) been notified?  __YES___    ___NO___ 
 
Has the Corps indicated what permit level will be required?       __YES___    ___NO___ 
 

5.  Sole Source Aquifers (Clean Water Act) 
 Is the proposed project located over an EPA designated aquifer area?  NO 
(check website www.epa.gov/safewater/ssanp.html) Environmental Scoping letter sent 
 

http://www.store.msc.fema.gov/
http://www.epa.gov/safewater/ssanp.html
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Is it known at this time if construction will disturb more than one acre of land?  NO (it is known 
that construction will NOT disturb more than one acre of land) 
If yes, has a general permit for storm water discharges from construction sites been applied for from 
the EPA?  ____YES    ____NO 
 

6.  Endangered Species Act 
Has U.S. Fish and Wildlife Service, NOAA Fisheries, and Idaho Fish and Game Regional Office 
been notified about the project     YES 
 

7.  Wild and Scenic Rivers Act 
Is the project located within one mile of a designated wild and scenic river?  Idaho wild and scenic 
rivers include portions of the St. Joe, Lochsa, Selway, Middle Fork of the Clearwater, Snake, Rapid, 
and Middle Fork of the Salmon.  Check Web site www.nps.gov/rivers/.  NO 
 

8.  Clean Air Act 
Is the project located in a designated non-attainment area for criteria air pollutants?  NO 
 
For building demolition or improvements has an asbestos analysis been planned for or conducted?   
NO 
 
For housing rehabilitation has a lead based paint assessment been planned for or conducted?  NA 
 

9.  Farmland Protection Policy Act 
Is the project located on a site currently zoned as residential, commercial, and/or industrial?  YES 
   No commercial zoning in Nezperce 
Is the project area currently being utilized for farm or agricultural purposes?  NO 
 
If yes, has the USDA Natural Resource Conservation Service or local planning department been 
notified?  Environmental Scoping letter sent. 
 

10.  Environmental Justice 
Does project have a disproportionate environmental impact on low income or minority 
populations?   NO 
 

11.  Noise Abatement and Control 
Is the project new construction or rehabilitation of noise sensitive use (i.e. housing, mobile home 
parks, nursing homes, hospitals, and other uses) where quiet is integral to the project functions?  
YES  hotel 

 
If yes, is the project located within 5 miles of an airport, 1000 feet of a major highway or busy road, 
or 3000 feet of a railroad.   

 
12.  Explosive and Flammable Operations 

Is the physical structure (not necessarily infrastructure) intended for residential, institutional, 
recreational, commercial, or industrial use?  YES 

 
If yes, are there any above ground explosives, flammable fuels or chemical containers within one 
mile of the physical structure?  YES   

http://www.nps.gov/rivers/
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If yes, have you been able to identify what the container is holding and the container’s size? 1 
chemical plant—agriculture, fuel pumps, 2 implement dealers (?) 

 
13.   Toxic Chemical and Radioactive Materials 

Are there any known hazardous materials, contamination, chemicals, gases, and radioactive 
substance on or near the site?   YES 
If yes, explain. ___see #12__________________________________________________ 
 
During the visual inspection of the site, is there sign of distressed vegetation, vents or fill pipes 
storage/oil tanks, stained soil, dumped material, questionable containers, foul or noxious odors, 
etc.  NO 
If yes, explain. _______________________________________________________________ 
 
At this time is the sites’ previous uses known to have been gasoline stations, train depots, dry 
cleaners, agricultural operations, repair shops, landfill, etc.  NO   
 
Are other funding agencies requiring the Grantee to perform an American Society for Testing 
Materials (ASTM) environmental assessment?  ASTM assessment involves analysis of site uses 
and ownership, inspection of site, and possible testing.   NO 
 

14.     Airport Clear Zones and Accident Potential Zones 
         Is the project located within a designated airport runway clear zone or protection zone?  NO 
 

      Does the project involve acquisition of land or construction/rehabilitation of building or     
      infrastructure in an airport runway clear zone or protection zone?  NO 
 
      If yes, is the grantee aware that the airport operator may wish to purchase the property at some  
      point in the future as part of a clear or accident zone acquisition program?  ___YES    ___NO 
 

15      Energy Efficient Designs 
   For building construction has the owner investigated possible incentives from power providers,    
   such as Idaho Power, Avista, or Utah Power for incorporating energy efficient design into their    
   building?  NO 
 

16.     Sediment Control (Clean Water Act) 
   Will the construction project require storm and surface water discharge from the construction     
   site?   YES   tied into to storm water/sewer system currently under construction 
 
  If yes, has an application to EPA been submitted for a Construction General Permit (CGP)? 
 

17.  Other Environmental Reviews 
   Have facilities studies or other environmentally related site reviews been conducted or in the    
   process of being conducted?  NO 
 
   If yes, are there any identified concerns or recommended mitigation measures?   
   List if known.  _______________________________________________________________ 
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18.  Informational Letters 
      The advanced mailing of environmental information letters is sought in an effort to minimize the  
      project’s timeline in waiting for necessary documentation or information.  It will assist in earlier   
      responses to required mitigation measures should the proposed project receive grant funding.  
 
Check the agencies that have been mailed an environmental information letter. 
 
__X___Idaho State Historic Preservation Officer 
__X___Tribal Historic Preservation Officer or Tribal Office 
__X___Idaho Department of Water Resources – Local Regional Office 
__X___Army Corps of Engineers (if wetlands are applicable) 
__X___U.S. Fish and Wildlife 
__X___NOAA Fisheries (if salmon and/or steelhead are applicable) 
__X___Idaho Fish and Game 
__X___USDA Natural Resource Conservation Service (if farmlands are applicable) 
__X___Idaho Department of Environmental Quality 
__X___Local Government – Planning Department 
__X___Others __________________________________________ 
 
Completion of the scoping checklist does not constitute that all environmental provisions or clauses 
related to 24 CFR 58 Environmental Reviews have been met or are known at this time. 
 
 
 
 
 
 

Completed By            DATE 
 
 

 
 
 

XIX  
 

A.  Idaho Community Development Block Grant (ICDBG) Citizen Participation Plan   
For approved City of Nezperce plan see Appendix C.   
 

B. Notice of Public Hearing On proposed Grant Activities 
For notice, see Appendix C. 

 
C.  Resolution to Establish a Redevelopment Area 

Not applicable 

 
 

 


